

**Greenfield Place Repairs
Estimated Time Table**

Activity	Weeks
Prepare Design Drawings and Specifications	12
Assessment Procedure	8
Bidding Period	3
Review Bids and Make Recommendations	2
Mobilize Contractor	2
Perform Construction	12
Total	39

Months to Complete	9.75
---------------------------	-------------